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1.0 INTRODUCTION excavated approximately 8,000 cubic yards of soil

The Department of the Navy (Navy) prepared this
monthly progress report (MPR) to discuss
environmental cleanup at the former Mare Island
Naval Shipyard (MINS) in Vallejo, California. This
MPR does not discuss cleanup work by the City of
Vallejo (City) or its developer, Lennar Mare Island
(LMI), through the Navy’s Eastern Early Transfer
Parcel (EETP) Environmental Services Cooperative
Agreement (ESCA). The work completed by the City
through LMI this month is reported separately. This
MPR discusses progress made during the reporting
period from November 25, 2016 through December
29, 2016. The information provided in this report
includes updates to fieldwork and removal actions,
document submittals, the progress of regulatory
reviews, issues associated with Navy environmental
programs, and Base Realignment and Closure
(BRAC) Cleanup Team (BCT) and Restoration
Advisory Board (RAB) meetings.

2.0 FIELDWORK, REMOVAL
ACTIONS AND UPCOMING EVENTS

During the month of December 2016, the Navy
performed fieldwork at the Installation Restoration
Site 17 (IR17) and Building 503 Area, Solid Waste
Management Unit (SWMU) 78 and Building 505
Site, and Unexploded Ordnance Site 3 (UXO 3) -
Dredge Pond 3E and the Northern Marine Corps
Firing Range.

IR17 and Building 503 Area

The Navy has excavated approximately 80 cubic
yards of lead contaminated surface soil from one
area underneath Building 503. The Navy has also

that contains chlorinated volatile organic compounds
in soil gas from another area of the site at the
southeast corner of Azuar Drive and J Street. The
excavated soil has been transported oftf-site for
disposal. Backfill operations at the site are projected
to continue through December and road closures are
expected to be removed by early January 2017.

Chlorinated solvent area soil excavation
at the IR17 and Building 503 Area

SWMU 78 and Building 505 Site

On the north end of MINS, the Navy will excavate
approximately 4,000 cubic yards of soil mixed with
debris (concrete and masonry rubble, pipe, wood)
from the site and collect soil samples to investigate
the soil below for contamination. Field work is
projected to be complete by the end of January 2017.
UXO 3 - Dredge Pond 3E and the Northern Marine
Corps Firing Range

The Navy conducted vegetation clearance at UXO 3
on the north end of MINS. The vegetation on the
dredge pond levees in the site area was cleared to
prepare the site for upcoming field work in the
summer of 2017.
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Vegetation clearance at UXO 3

3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY
REVIEW

The Navy submitted the following documents during
the reporting period:

* Errata Sheet and Replacement Pages -
Groundwater Monitoring Report, Building 742,
Former Degreasing Plant, Groundwater
Sampling December 2015

The Navy received comments or concurrence from
regulatory agencies on the following documents
during the reporting period:

* Comments received from the San Francisco
Bay Regional Water Quality Control Board
(Regional Water Board) on the Responses to
comments on the Draft Final Defense
Reutilization and Marketing Office (DRMO)
South RI Report

* Comments received from the Department of
Toxic Substances Control (DTSC) on the Draft
Investigation Area (IA) F1 Proposed Plan
(PP)/Draft Remedial Action Plan (RAP)

4.0 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table
include only documents that address sites where
the Navy remains responsible for the cleanup
work.

Number of Documents Submitted by

the Navy 28
Number of DTSC Comments

Received by the Navy 22
Number of Regional Water Board 24
Comments Received by the Navy

Number of EPA Comments )
Received by the Navy

BCT meetings are held regularly with the Navy,
DTSC, and Regional Water Board to discuss the
progress of environmental cleanup at MINS. The
next BCT meeting will be held on January 26,
2017.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

* January 26, 2017
e March 30, 2017
* May 25, 2017

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet Lear
BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924
San Diego Fax: (619) 524-0575
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